White Oaks Park – Phase #1 Construction Site Report
August 2019

In July, the official name for the building was decided, The Woodlands at White Oaks Park. The Board and staff are name in discussion for the names of the rooms. There are three rooms inside of the building, the conference room, the activity room, and the outdoor, shaded patio.

Over the last few weeks the interior and exterior CMU (Concrete Masonry Units) installation has been the priority as depicted in the photograph below. Additionally, the electricians and plumbers have been on site performing the rough-in work, which should be completed soon. The electrician has been installing conduit to feed lights, fans, switches, cameras and other needed power sources. Meanwhile, all the underground HVAC ductwork has been completed. Presently door frames are being installed and soon window frames will be going in.

The iron workers have completed most of their work, including the framework for the building and, the picnic area as seen below. Additionally, the steel decking for the roof has been installed and soon the wood ceilings will be installed underneath, once the electrical rough in work is done.

The building signage is currently being specified. The specifications include sign illustration, sign location, configuration and scope details.

The Grand Opening date has been set from Saturday, November 23 from 10:00 am – 12:00 pm. The event location is 111 S. Wood Dale Road. The event will begin with a ribbon cutting ceremony followed by an open house showcasing programs and instructors. Breakfast items will be served.
All project deadlines have been met thus far, construction remains on schedule, and project is tracking favorably in regard to the budget.

Please remember that during this time we ask that all patrons of the Dog-Friendly Area use the Calvary Church Parking Lot across the street. If you have any questions, please contact the Wood Dale Park District at 630-595-9333.